

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 8/28/14, 9/4/14)**

**Project Specific Construction Management and Materials Testing services
US 287 Reconstruction SH 1 to LaPorte Bypass
Project # STA 2873-100 (12372)**

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	8/28/2014
SECOND ADVERTISEMENT	9/4/2014
THIRD ADVERTISEMENT (WEBSITE ONLY)	9/11/2014
SUBMIT SOI	*9/18/2014
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	9/30/2014
CHIEF ENGINEER SELECTION/APPROVAL	10/1/2014
NOTIFICATION	10/1/2014
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*10/15/2014
AUDIT REQUESTED	10/15/2014
AUDIT COMPLETED	11/15/2014
COST NEGOTIATION MEETING	*11/17/2014
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	12/17/2014

***Activities that involve consultant**