

REVISED

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 11/06/14 and 11/13/14)**

REGION 2

NON PROJECT SPECIFIC SURVEY AND RIGHT OF WAY SERVICES 2014

PUBLIC NOTICE PHASE

	<u>Date</u>
ADVERTISEMENT	11/06/14-11/13/14
SUBMIT SOI	* 11/20/14

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING	12/16/14
CHIEF ENGINEER SELECTION APPROVAL	12/17/14
NOTIFICATION	12/18/14

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 01/01/15
AUDIT REQUESTED	01/01/15
AUDIT COMPLETED	02/01/15

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	03/01/15
-----------------------------	----------

***Activities that involve consultant**