

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 11/6/14, 11/13/14)

Statewide

NPS MATERIALS TESTING ENGINEERING SERVICES 2014

PUBLIC NOTICE PHASE

ADVERTISEMENT

Date

11/06/14~11/13/14

SUBMIT SOI

11/20/14

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING

12/11/14

CHIEF ENGINEER SELECTION APPROVAL

12/12/14

NOTIFICATION

12/12/14

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE

12/30/14

AUDIT REQUESTED

12/30/14

AUDIT COMPLETED

01/20/15

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION

02/20/15

***Activities that involve consultant**