CONSULTANT PROCEDURE PROCESS KEY EVENT SCHEDULE

(No Interview)

Non Project Specific CDOT Disputes & Claims Resolution Services "Statewide" Public Notice for Professional Consultants

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 4 Week Ad September 25th & October 2, 2014

October 23 & October 30, 2014

FIRST	ADVERTISEMENT	09/25/2014
LAST AI	OVERTISEMENT	10/30/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*11/06/2014
SELECTION PANEL MEETING	11/18/2014
SELECTION APPROVAL (Chief Engineer)	11/20/2014
NOTIFICATION	11/20/2014

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*12/02/2014		
AUDIT REQUESTED	12/02/2014		
AUDIT COMPLETED	TBD		
COST NEGOTIATION MEETING	TBD		
FINAL CONTRACT PHASE			

CONTRACT APPROVAL/EXECUTION 02/15/2015

^{*}Activities that involve consultant