

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process No Interview)**

**CDOT Region 3 PS Construction Management, Inspection & Materials Testing Services  
SH 13 Bridge over Yampa River Project # C 0131-063 (19470)**

**PUBLIC NOTICE PHASE 2 Week Ad December 4<sup>th</sup> & 11<sup>th</sup> 2014**

<b>FIRST ADVERTISEMENT</b>	<b>12/04/2014</b>
<b>SECOND ADVERTISEMENT</b>	<b>12/11/2014</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*12/18/2014</b>
<b>SHORT LIST PANEL MEETING</b>	<b>01/13/2015</b>
<b>FINAL SELECTION</b>	<b>Chief Engineer Approval</b>
	<b>01/15/2015</b>
<b>NOTIFICATION</b>	<b>01/16/2015</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*01/28/2015</b>
<b>AUDIT REQUESTED</b>	<b>01/28/2015</b>
<b>AUDIT COMPLETED</b>	<b>02/28/2015</b>
<b>COST NEGOTIATION MEETING</b>	<b>* T B D</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL / EXECUTION</b>	<b>*04/01/2015</b>
--------------------------------------	--------------------

**\*Activities that involve consultant**