

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 12/19/13, 12/26/13, 01/02/14 and 01/09/14)
CDOT R1 PROJECT SPECIFIC CONSTRUCTION MANAGEMENT PROJECT #19879
I-70 TWIN TUNNELS WESTBOUND BORE WIDENING

PUBLIC NOTICE PHASE

	<u>Date</u>
1 st -4 th ADVERTISEMENT	12/19/13-01/09/14
SOI'S DUE	* 01/16/14

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING	01/28/14
CHIEF ENGINEER SELECTION APPROVAL	01/30/14
NOTIFICATION	01/30/14

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 02/14/14
AUDIT REQUESTED	02/14/14
AUDIT COMPLETED	02/28/14
COST NEGOTIATION MEETING	* 03/03/14

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	04/02/14
-----------------------------	----------

*Activities that involve consultant