

**KEY EVENT SCHEDULE**  
**CDOT REGION 1 PROJECT SPECIFIC DESIGN ENGINEERING SERVICES**

**I-76 AT US85 EB AND WB PROJECT SPECIFIC DESIGN ENGINEERING**  
**PROJECT #: FSA 0761-216 / 19085**

**PUBLIC NOTICE PHASE 2 Week Ad December 19, & December 26, 2013**

<b>FIRST ADVERTISEMENT</b>	<b>12/19/2013</b>
<b>SECOND ADVERTISEMENT</b>	<b>12/26/2013</b>

**FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*01/09/2014</b>
<b>SHORT LIST PANEL MEETING</b>	<b>01/21/2014</b>
<b>SHORT LIST APPROVAL (Chief Engineer)</b>	<b>01/23/2014</b>
<b>NOTIFICATION</b>	<b>01/23/2014</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*02/03/2014</b>
<b>COST NEGOTIATION MEETING</b>	<b>*02/07/2014</b>
<b>AUDIT REQUESTED</b>	<b>02/03/2014</b>
<b>AUDIT COMPLETED</b>	<b>02/17/2014</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION (No Interview)</b>	<b>*2/28/2014</b>
---	-------------------

**\*Activities that involve consultant**