

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview Phase Interview)**

CDOT HQ STAFF BRIDGE
PS BRIDGE PREVENTIV MAINTENANCE SERVICES ~ CDOT STATEWIDE

PUBLIC NOTICE PHASE 2 Week Ad May 13th & May 22nd 2014

FIRST ADVERTISEMENT	05/15/2014
SECOND ADVERTISEMENT	05/22/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*05/29/2014
SHORT LIST PANEL MEETING	06/17/2014
SHORT LIST APPROVAL (Chief Engineer)	06/20/2014
NOTIFICATION	06/20/2014

[Interview Phase will be waived or scheduled ~ pending results from June 17 Selection Meeting](#)

INTERVIEW PHASE (*OPTIONAL*)

FINAL SELECTION PANEL MEETING (INTERVIEWS)	*07/09/2014
CHIEF ENGINEER SELECTION/APPROVAL	07/11/2014
NOTIFICATION	07/11/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE (No Interview)	*07/11/2014
SUBMIT FINANCIAL PACKAGE (With Interview)	*07/25/2014
AUDIT REQUESTED	TBD
AUDIT COMPLETED	TBD
COST NEGOTIATION MEETING	TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview)	*08/08/2014
CONTRACT APPROVAL/EXECUTION (With Interview)	*08/25/2014

*Activities that involve consultant