

**KEY EVENT SCHEDULE**  
**(Process with Interview “Optional”)**

**CDOT REGION 3 PROJECT SPECIFIC DESIGN ENGINEERING SERVICES**  
**I-70 G EDWARDS SPUR ROAD US 6 PROJECT**

**PROJECT#: NHPP 0702-344 (19944)**

**PUBLIC NOTICE PHASE 2 Week Ad June 26<sup>th</sup> & July 3, 2014**

<b>FIRST ADVERTISEMENT</b>	<b>06/26/2014</b>
<b>SECOND ADVERTISEMENT</b>	<b>07/03/2014</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*07/17/2014</b>
<b>SHORT LIST PANEL MEETING</b>	<b>07/28/2014</b>
<b>SHORT LIST APPROVAL (Chief Engineer)</b>	<b>07/31/2014</b>
<b>NOTIFICATION</b>	<b>08/01/2014</b>

**Interview Phase will be waived or scheduled ~ pending results from 7/28 Selection Meeting**

**INTERVIEW PHASE (\*OPTIONAL\*)**

<b>FINAL SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>*08/19/2014</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>08/21/2014</b>
<b>NOTIFICATION</b>	<b>08/25/2014</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE (No Interview)</b>	<b>*08/12/2014</b>
<b>SUBMIT FINANCIAL PACKAGE (With Interview)</b>	<b>*09/11/2014</b>
<b>AUDIT REQUESTED</b>	<b>TBD</b>
<b>AUDIT COMPLETED</b>	<b>TBD</b>
<b>COST NEGOTIATION MEETING</b>	<b>TBD</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION (No Interview)</b>	<b>*10/01/2014</b>
<b>CONTRACT APPROVAL/EXECUTION (With Interview)</b>	<b>*11/24/2014</b>

**\*Activities that involve consultant**