

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with “Optional” Interview)**

Project Specific CDOT Underwater Bridge Inspection Services ~ “Statewide”
Public Notice for Professional Consultants

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad July 17th July 24th & July 31st 2014

FIRST ADVERTISEMENT	07/17/2014
SECOND ADVERTISEMENT	07/24/2014
THIRD ADVERTISEMENT	07/31/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*08/14/2014
SHORT LIST PANEL MEETING	08/26/2014
SHORT LIST APPROVAL (Chief Engineer)	08/28/2014
NOTIFICATION	08/28/2014

[Interview Phase will be waived or scheduled ~ pending results from August 26 Selection Meeting](#)

INTERVIEW PHASE (*OPTIONAL*)

FINAL SELECTION PANEL MEETING (INTERVIEWS)	*09/16/2014
CHIEF ENGINEER SELECTION/APPROVAL	09/18/2014
NOTIFICATION	09/18/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE (No Interview)	*09/12/2014
SUBMIT FINANCIAL PACKAGE (With Interview)	*09/26/2014
AUDIT REQUESTED	TBD
AUDIT COMPLETED	TBD
COST NEGOTIATION MEETING	TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview)	*10/15/2014
CONTRACT APPROVAL/EXECUTION (With Interview)	*11/10/2014

***Activities that involve consultant**