

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

CDOT Region 3 Construction Management, Inspection & Materials Testing Services

I-70 East Bound Climbing Lane Vail & Straight Creek

Project # IM 0703-395 (19171)

PUBLIC NOTICE PHASE 2 Week Ad January 23rd & January 30th 2014

FIRST ADVERTISEMENT	01/23/2014
SECOND ADVERTISEMENT	01/30/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*02/06/2014
SHORT LIST PANEL MEETING	02/19/2014
FINAL SELECTION Chief Engineer Approval	02/20/2014
NOTIFICATION	02/21/2014

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*03/04/2014
AUDIT REQUESTED	03/04/2014
AUDIT COMPLETED	03/18/2014
COST NEGOTIATION MEETING	*02/25/2014

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*03/30/2014
--------------------------------------	--------------------

***Activities that involve consultant**