

**CONSULTANT PROCEDURE PROCESS**

**KEY EVENT SCHEDULE**

**(Process No Interview)**

**CDOT Region 3 Project Specific Planning & Environmental Linkage (PEL) Study**

**PROJECT #: NHPP 0063-047 (19770)**

**PROJECT: I-70 B US 6C Clifton PEL Study**

**PUBLIC NOTICE PHASE 2 Week Ad February 13<sup>th</sup> & February 20th 2014**

<b>FIRST ADVERTISEMENT</b>	<b>02/13/2014</b>
<b>SECOND ADVERTISEMENT</b>	<b>02/20/2014</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*02/27/2014</b>
<b>SHORT LIST PANEL MEETING</b>	<b>03/18/2013</b>
<b>FINAL SELECTION</b> <b>Chief Engineer Approval</b>	<b>03/21/2014</b>
<b>NOTIFICATION</b>	<b>03/21/2014</b>

**NEGOTIATION PHASE**

<b>COST NEGOTIATION MEETING</b>	<b>*03/25/2014</b>
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*03/31/2014</b>
<b>AUDIT REQUESTED</b>	<b>03/31/2014</b>
<b>AUDIT COMPLETED</b>	<b>04/18/2014</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL / EXECUTION</b>	<b>*05/01/2014</b>
--------------------------------------	--------------------

**\*Activities that involve consultant**