

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview Phase Interview)**

CDOT HQ STAFF BRIDGE
NPS TUNNEL INSPECTION & ASSET MANAGEMENT SERVICES ~ CDOT STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad Feb 27th, March 6th & March 13, 2014

FIRST ADVERTISEMENT	02/27/2014
SECOND ADVERTISEMENT	03/06/2014
THIRD ADVERTISEMENT	03/13/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*03/20/2014
SHORT LIST PANEL MEETING	04/02/2014
SHORT LIST APPROVAL (Chief Engineer)	04/06/2014
NOTIFICATION	04/06/2014

Interview Phase will be waived or scheduled ~ pending results from April 2nd Selection Meeting

INTERVIEW PHASE (*OPTIONAL*)

FINAL SELECTION PANEL MEETING (INTERVIEWS)	*04/15/2014
CHIEF ENGINEER SELECTION/APPROVAL	04/18/2014
NOTIFICATION	04/18/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE (No Interview)	*04/15/2014
SUBMIT FINANCIAL PACKAGE (With Interview)	*04/29/2014
AUDIT REQUESTED	TBD
AUDIT COMPLETED	TBD
COST NEGOTIATION MEETING	TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview)	*05/01/2014
CONTRACT APPROVAL/EXECUTION (With Interview)	*05/28/2014

*Activities that involve consultant