

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 11/05/15, 11/12/15)**

**Project Specific Program Management Support services
Colorado Bridge Enterprise FASTER Safety FASTER Transit**

Statewide

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	11/05/2015
SECOND ADVERTISEMENT	11/12/2015
SUBMIT SOI	*11/19/2015
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	12/03/2015
CHIEF ENGINEER SELECTION/APPROVAL	12/03/2015
NOTIFICATION	12/04/2015
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*12/14/2015
AUDIT REQUESTED	12/14/2015
AUDIT COMPLETED	12/15/2015
COST NEGOTIATION MEETING	*12/17/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	1/19/2016

*Activities that involve consultant