

KEY EVENT SCHEDULE (Daily Journal; 12/17/15, 12/24/15, 12/31/15, 1/07/16)

Statewide Construction Management/Inspection/Testing Program

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	12/17/2015
SECOND ADVERTISEMENT	12/24/2015
THIRD ADVERTISEMENT	12/31/2015
FOURTH ADVERTISEMENT	01/07/2016
SUBMIT SOI	*01/14/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	1/28/2016
CHIEF ENGINEER SELECTION/APPROVAL	1/29/2016
NOTIFICATION	1/29/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*2/07/2016
AUDIT REQUESTED	2/07/2016
AUDIT COMPLETED	2/08/2015
COST NEGOTIATION MEETING	*2/08/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	2/19/2016

***Activities that involve consultant**