

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 7/2/15- 7/16/15)
REGION 1
PS Construction Management Services
Project# STU 0252-429 / 19192 ~ I-25/Arapahoe Interchange Reconstruction

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		7/2/15-7/16/15
SUBMIT SOI	*	7/23/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		8/07/15
CHIEF ENGINEER SELECTION APPROVAL		8/10/15
NOTIFICATION		8/10/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	8/20/15
AUDIT REQUESTED		8/20/15
AUDIT COMPLETED		8/31/15
COST NEGOTIATION MEETING	*	8/31/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		9/25/15

***Activities that involve consultant**