

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 7/2/15- 7/09/15)

REGION 4

PS Construction Management Services

Project# FSA 007A-015 (18760), ER 007A-022 (20229) SH 7 REPAIRS AND CULVERT
REPLACEMENTS, BOULDER AND LARIMER COUNTIES

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		7/2/15-7/09/15
SUBMIT SOI	*	7/16/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		8/04/15
CHIEF ENGINEER SELECTION APPROVAL		8/05/15
NOTIFICATION		8/05/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	8/20/15
AUDIT REQUESTED		8/20/15
AUDIT COMPLETED		8/31/15
COST NEGOTIATION MEETING	*	8/31/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		9/25/15

*Activities that involve consultant