

CONSULTANT PROCEDURE PROCESS
REVISED KEY EVENT SCHEDULE
(Daily Journal; 04/30/15 and 05/7/15)

REGION 2

PROJECT SPECIFIC PEL STUDY ENGINEERING SERVICES

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
ADVERTISEMENT		04/30/15-05/7/15
SUBMIT SOI	*	5/14/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		06/04/15
CHIEF ENGINEER SELECTION APPROVAL		06/05/15
NOTIFICATION		06/05/15
 <u>INTERVIEW</u>		
CHIEF ENGINEER APPROVAL		07/09/15
NOTIFICATION		07/10/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	07/27/15
AUDIT REQUESTED		07/27/15
AUDIT COMPLETED		08/15/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		09/15/15

*Activities that involve consultant