

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 05/7/15 - 05/21/15)**

**REGION 1**

**PROJECT SPECIFIC CONSTRUCTION MANAGEMENT AND DESIGN-BUILD  
OWNER REPRESENTATION ENGINEERING SERVICES**

<u><b>PUBLIC NOTICE PHASE</b></u>		<u><b>Date</b></u>
<b>ADVERTISEMENT</b>		<b>05/7/15-05/21/15</b>
<b>SUBMIT SOI</b>	*	<b>5/28/15</b>
 <u><b>SHORT-LIST/SELECTION PHASE</b></u>		
<b>SELECTION BOARD MEETING</b>		<b>06/22/15</b>
<b>CHIEF ENGINEER SELECTION APPROVAL NOTIFICATION</b>		<b>06/24/15 06/24/15</b>
 <u><b>POSSIBALE INTERVIEW</b></u>	*	<b>07/08/15</b>
<b>CHIEF ENGINEER APPROVAL NOTIFICATION</b>		<b>07/10/15</b>
 <u><b>NEGOTIATION PHASE</b></u>		
<b>SUBMIT FINANCIAL PACKAGE</b>	*	<b>07/30/15</b>
<b>AUDIT REQUESTED</b>		<b>07/30/15</b>
<b>AUDIT COMPLETED</b>		<b>08/14/15</b>
 <u><b>FINAL CONTRACT PHASE</b></u>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>09/14/15</b>

\*Activities that involve consultant