

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 05/7/15 and 05/14/15)

REGION 3

**PROJECT SPECIFIC CM, CI & MT ENGINEERING SERVICES FOR THE I-70 VAIL
UNDERPASS (19094) PROJECT**

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
ADVERTISEMENT		05/7/15-05/14/15
SUBMIT SOI	*	5/21/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		06/11/15
CHIEF ENGINEER SELECTION APPROVAL NOTIFICATION		06/12/15 06/12/15
<u>INTERVIEW (Possible)</u>	*	06/30/15 (tentatively)
CHIEF ENGINEER APPROVAL NOTIFICATION		07/03/15 07/03/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	07/15/15
AUDIT REQUESTED		07/15/15
AUDIT COMPLETED		07/29/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		08/28/15

***Activities that involve consultant**