

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 9/17/15, 9/24/15)**

**Project Specific Construction Management, Inspection and Materials Testing services
SH 9 Iron Springs
Project # STA 0091-042 (19930)**

Region 3

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	9/17/2015
SECOND ADVERTISEMENT	9/24/2015
SUBMIT SOI	*10/1/2015
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	10/15/2015
CHIEF ENGINEER SELECTION/APPROVAL	10/16/2015
NOTIFICATION	10/16/2015
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*10/29/2015
AUDIT REQUESTED	10/29/2015
AUDIT COMPLETED	11/30/2015
COST NEGOTIATION MEETING	*12/2/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	1/4/2016

***Activities that involve consultant**