

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 6/11/15, 6/18/15, and 6/25/15)

R2 PS CM, MT and Inspection 19668
US287/US50 Through Lamar

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		06/11/15
SECOND AD DATE		06/18/15
THIRD AD DATE		06/25/15
SUBMIT SOI	*	07/02/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		07/23/15
CHIEF ENGINEER SELECTION APPROVAL		07/24/15
NOTIFICATION		07/24/15
 <u>INTERVIEWS</u>		08/06/15 08/12/15
NOTIFICATION		08/10/15 08/13/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	08/24/15
AUDIT REQUESTED		08/24/15
AUDIT COMPLETED		09/07/15
COST NEGOTIATION MEETING	*	09/10/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		10/10/15

*Activities that involve consultant