

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 9/24/15 and 10/1/15)

Statewide PS CM SH 62 Ridgway Street Improvement Project

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		9/24/15
SECOND ADVERTISEMENT		10/1/15
SUBMIT SOI	*	10/8/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		10/29/15
INTERVIEW		11/16/15
CHIEF ENGINEER SELECTION APPROVAL		11/17/15
NOTIFICATION		11/18/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	12/1/15
AUDIT REQUESTED		12/1/15
AUDIT COMPLETED		12/14/15
COST NEGOTIATION MEETING	*	12/15/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		12/29/15

***Activities that involve consultant**