

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE (Daily Journal; 10/22/15, 10/29/2015, 11/5/2015 and 11/12/2015)

Region 1 PS I-270 and Vasquez Blvd Interchange PEL Study Project (21083)

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		10/22/15
SECOND ADVERTISEMENT		10/29/15
THIRD ADVERTISEMENT		11/5/15
FOURTH ADVERTISEMENT		11/12/15
SUBMIT SOI	*	11/19/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		12/03/15
INTERVIEW		12/17/15
CHIEF ENGINEER SELECTION APPROVAL		12/28/15
NOTIFICATION		12/30/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	1/1/16
AUDIT REQUESTED		1/15/16
AUDIT COMPLETED		1/22/16
COST NEGOTIATION MEETING	*	1/29/16
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		1/29/16

*Activities that involve consultant