

**KEY EVENT SCHEDULE (Daily Journal; 12/03/15, 12/10/15, 12/17/2015)**

**Region 1 Project Specific PEL Study Services  
I-25: Monument to C-470**

**AMENDED 12/07/2015**

**Region 1**

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	12/03/2015
SECOND ADVERTISEMENT	12/10/2015
THIRD ADVERTISEMENT	12/17/2015
SUBMIT SOI	*01/06/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	1/14/2016
OPTIONAL INTERVIEW	*1/28/2016
CHIEF ENGINEER SELECTION/APPROVAL	1/29/2016
NOTIFICATION	1/29/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*2/01/2016
AUDIT REQUESTED	2/01/2016
AUDIT COMPLETED	2/03/2015
COST NEGOTIATION MEETING	*2/04/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	2/05/2016

\*Activities that involve consultant