

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process No Interview)**

**CDOT Region 3 Construction Management, Inspection & Materials Testing Services  
SH 13 Piceance Creek North Project # STA 0131-065 (20102)**

**PUBLIC NOTICE PHASE 2 Week Ad October 22<sup>nd</sup> & October 29<sup>th</sup> 2015**

<b>FIRST ADVERTISEMENT</b>	<b>10/22/2015</b>
<b>SECOND ADVERTISEMENT</b>	<b>10/29/2015</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*11/05/2015</b>
<b>SHORT LIST PANEL MEETING</b>	<b>11/19/2015</b>
<b>FINAL SELECTION      Chief Engineer Approval</b>	<b>11/20/2015</b>
<b>NOTIFICATION</b>	<b>11/23/2015</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*12/09/2015</b>
<b>AUDIT REQUESTED</b>	<b>12/09/2015</b>
<b>AUDIT COMPLETED</b>	<b>12/18/2015</b>
<b>COST NEGOTIATION MEETING</b>	<b>* T B D</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL / EXECUTION</b>	<b>*01/15/2016</b>
--------------------------------------	--------------------

**\*Activities that involve consultant**