

KEY EVENT SCHEDULE REVISION 1

(Process with No Interview)

CDOT Region 4 Project Specific Construction Management

Construction Inspection & Materials Testing Services

Project: US 34 Big Thompson Canyon Permanent Repair Project

Location: US 34 MP 65 – MP 88 Larimer County, CO

Project# ER 0341-084 (20279)

PUBLIC NOTICE PHASE 3 Week Ad September 10th / 17th / 24th 2015

FIRST ADVERTISEMENT	09/10/2015
SECOND ADVERTISEMENT	09/17/2015
THIRD ADVERTISEMENT	09/24/2015

FINAL SELECTION PHASE

SUBMIT SOI/WP	*10/01/2015
PANEL MEETING	10/19/2015
APPROVAL (Chief Engineer)	10/22/2015
NOTIFICATION	10/22/2015

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*10/30/2015
AUDIT REQUESTED	10/30/2015
AUDIT COMPLETED	11/07/2015
COST NEGOTIATION MEETING	* TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	*12/01/2015
------------------------------------	--------------------

***Activities that involve consultant**