

**KEY EVENT SCHEDULE (Daily Journal; 4/14/16, 4/21/2016)**

**Division of Aeronautics Project Specific Statewide Pavement Management Support Services**

**Region 4**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>4/14/2016</b>
<b>SECOND ADVERTISEMENT</b>	<b>4/21/2016</b>
<b>SUBMIT SOI</b>	<b>4/28/2016</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>5/6/2016</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>5/10/2016</b>
<b>NOTIFICATION</b>	<b>5/11/2016</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*5/27/2016</b>
<b>AUDIT REQUESTED</b>	<b>5/27/2016</b>
<b>AUDIT COMPLETED</b>	<b>5/31/2015</b>
<b>COST NEGOTIATION MEETING</b>	<b>*5/30/2015</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>6/17/2016</b>

**\*Activities that involve consultant**