

KEY EVENT SCHEDULE

CONSULTANT SELECTION PROCEDURE PROCESS

3 Week Ad (Denver Daily Journal) DEC 1, DEC 8, DEC 15 2016

KEY EVENT SCHEDULE "OPTIONAL INTERVIEW PHASE"

CDOT Region 3 Project Specific: NEPA EA Preliminary & Final Design Services
I-70 West Vail Pass Safety Improvements Project # NHPP 0701-240 (21685)

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		11/23/2016
SECOND ADVERTISEMENT		12/01/2016
THIRD ADVERTISEMENT		12/08/2016
FOURTH ADVERTISEMENT		12/15/2016
SUBMIT SOI	*	12/22/2016
<u>SHORT-LIST/SELECTION PHASE</u>		
SHORT LIST SELECTION BOARD MEETING		01/10/2017
CHIEF ENGINEER SELECTION APPROVAL		01/12/2017
NOTIFICATION		01/12/2017
INTERVIEW (Optional) Panel/Chief Approvals	*	01/24/2017

Below Dates To Be Revised by 2 additional weeks if Interview Phase Required

<u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	01/17/2017
AUDIT REQUESTED		01/17/2017
AUDIT COMPLETED		01/24/2017
COST NEGOTIATION MEETING	*	01/26/2017
<u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		02/15/2017

*Activities that involve consultant