

KEY EVENT SCHEDULE
(Daily Journal; 10/06/2016, 10/13/2016, 10/20/2016)

**HQ Statewide NPS Environmental Engineering and Site
Remediation Services**

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	10/06/2016
SECOND ADVERTISEMENT	10/13/2016
THIRD ADVERTISEMENT	10/20/2016
SUBMIT SOI*	10/27/2016

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	11/10/2016
CHIEF ENGINEER SELECTION/APPROVAL	11/16/2016
NOTIFICATION	11/18/2016

<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*12/2/2016
AUDIT REQUESTED	12/2/2016
AUDIT COMPLETED	12/7/2016
COST NEGOTIATION MEETING	*12/7/2016

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	01/04/2016

*Activities that involve consultant

NOTE: The schedule may be extended if the panel exercises the option to interview