

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview)**

CDOT HQ Staff Bridge NPS Ancillary Structures Inspection Services

CDOT STATEWIDE

PUBLIC NOTICE PHASE 2 Week Ad March 24^h & 31st 2016

<u>PUBLIC NOTICE PHASE</u>	<u>Date</u>
FIRST ADVERTISEMENT	03/24/2016
SECOND ADVERTISEMENT	03/31/2016
SUBMIT SOI	* 04/07/2016

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING	04/20/2016
CHIEF ENGINEER SELECTION APPROVAL	04/21/2016
NOTIFICATION	04/21/2016

INTERVIEW (If Necessary) April 21st 2016

Below dates to be Revised if Interview Phase Required

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 04/30/2016
AUDIT REQUESTED	04/30/2016
AUDIT COMPLETED	05/10/2016
COST NEGOTIATION MEETING	* 05/12/2016

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	06/10/2016
------------------------------------	-------------------

***Activities that involve consultant**