

KEY EVENT SCHEDULE (Daily Journal; 1/05/2017, 1/12/2017, 1/19/2017)

R1 PS I-25 Monument to C-470 Survey/ROW and Pavement Design Services

Region 1

REVISED 1/20/2017

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	01/05/2017
SECOND ADVERTISEMENT	01/12/2017
THIRD ADVERTISEMENT	01/19/2017
SUBMIT SOI	02/2/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	02/13/2017
CHIEF ENGINEER SELECTION/APPROVAL	**02/15/2017
NOTIFICATION	02/15/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*03/07/2017
AUDIT REQUESTED	03/07/2017
AUDIT COMPLETED	03/10/2017
COST NEGOTIATION MEETING	*03/10/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	04/03/2017

*Activities that involve consultant

** Optional Interview may change all following dates