

KEY EVENT SCHEDULE (Daily Journal; 4/21/16, 4/28/2016, 5/5/2016)

**Region 1 Project Specific I-25 North US36 to SH7
Environmental and Design Engineering Services**

Region 1

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	4/21/2016
SECOND ADVERTISEMENT	4/28/2016
THIRD ADVERTISEMENT	5/5/2016
SUBMIT SOI	5/12/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	6/3/2016
OPTIONAL INTERVIEW	*6/16/2016
CHIEF ENGINEER SELECTION/APPROVAL	6/17/2016
NOTIFICATION	6/20/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*7/5/2016
AUDIT REQUESTED	7/5/2016
AUDIT COMPLETED	7/8/2016
COST NEGOTIATION MEETING	*7/8/2016
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	7/29/2016

***Activities that involve consultant**