

KEY EVENT SCHEDULE (Daily Journal; 3/10/16, 3/17/2016, 3/24/2016)

**Region 1 Project Specific I-70 & Kipling Interchange
Environmental and Design Engineering Services**

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	3/10/2016
SECOND ADVERTISEMENT	3/17/2016
THIRD ADVERTISEMENT	3/24/2016
SUBMIT SOI	3/31/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	4/15/2016
OPTIONAL INTERVIEW	*4/29/2016
CHIEF ENGINEER SELECTION/APPROVAL	5/03/2016
NOTIFICATION	5/04/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*5/18/2016
AUDIT REQUESTED	5/18/2016
AUDIT COMPLETED	5/23/2015
COST NEGOTIATION MEETING	*5/25/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	6/10/2016

***Activities that involve consultant**