

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(No Interview)**

**CDOT Region 1 Construction Management, Inspection & Materials Testing Services  
I-76 & US 85 Interchange Reconstruction US 85 to 96<sup>th</sup> Ave.  
Project # FSA 0761-216 (19085)**

**PUBLIC NOTICE PHASE 2 Week Ad June 16<sup>th</sup> & June 23<sup>rd</sup> 2016**

| <b><u>PUBLIC NOTICE PHASE</u></b> | <b><u>Date</u></b>  |
|-----------------------------------|---------------------|
| <b>FIRST ADVERTISEMENT</b>        | <b>06/16/2016</b>   |
| <b>SECOND ADVERTISEMENT</b>       | <b>06/23/2016</b>   |
| <b>SUBMIT SOI</b>                 | <b>* 06/30/2016</b> |

**SHORT-LIST/SELECTION PHASE**

|   |                   |
|---|-------------------|
| <b>SHORT LIST SELECTION BOARD MEETING</b> | <b>07/14/2016</b> |
| <b>CHIEF ENGINEER SELECTION APPROVAL</b>  | <b>07/18/2016</b> |
| <b>NOTIFICATION</b>                       | <b>07/18/2016</b> |

**NEGOTIATION PHASE**

|                                 |                     |
|---------------------------------|---------------------|
| <b>SUBMIT FINANCIAL PACKAGE</b> | <b>* 07/27/2016</b> |
| <b>AUDIT REQUESTED</b>          | <b>07/28/2016</b>   |
| <b>AUDIT COMPLETED</b>          | <b>08/04/2016</b>   |
| <b>COST NEGOTIATION MEETING</b> | <b>* 08/05/2016</b> |

**FINAL CONTRACT PHASE**

|                                    |                   |
|------------------------------------|-------------------|
| <b>CONTRACT APPROVAL/EXECUTION</b> | <b>08/15/2016</b> |
|------------------------------------|-------------------|

**\*Activities that involve consultant**