

**KEY EVENT SCHEDULE (Daily Journal; 10/13/2016 and 10/20/2016 and 10/27/2016)**

**Region 2 PS Powers and Research Interchange Design Services**

**Region 2**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
FIRST ADVERTISEMENT	10/13/2016
SECOND ADVERTISEMENT	10/20/2016
THIRD ADVERTISEMENT	10/27/2016
<b>MANDATORY PRE-PROPOSAL MEETING</b>	<b>10/28/2016</b>
SUBMIT SOI	*11/03/2016
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
SHORT LIST PANEL MEETING	11/10/2016
INTERVIEW	*12/6/2016
CHIEF ENGINEER SELECTION/APPROVAL	12/7/2016
NOTIFICATION	12/8/2016
<b><u>NEGOTIATION PHASE</u></b>	
SUBMIT FINANCIAL PACKAGE	*12/22/2016
AUDIT REQUESTED	12/23/2016
AUDIT COMPLETED	12/29/2015
COST NEGOTIATION MEETING	*01/02/2017
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
CONTRACT APPROVAL/EXECUTION	01/23/2017

\*Activities that involve consultant