

KEY EVENT SCHEDULE (Daily Journal; 2/4/16, 2/11/2016, 2/18/2016)

**Region 4 Project Specific I-25 Crossroads Bridge Replacement
Construction Management, Construction Inspection, and Materials Testing**

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	2/4/2016
SECOND ADVERTISEMENT	2/11/2016
THIRD ADVERTISEMENT	2/18/2016
SUBMIT SOI	*2/25/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SHORTLIST/SELECTION PANEL MEETING	3/10/2016
CHIEF ENGINEER SELECTION/APPROVAL	3/11/2016
NOTIFICATION	3/14/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*4/4/2016
AUDIT REQUESTED	4/7/2016
AUDIT COMPLETED	4/8/2015
COST NEGOTIATION MEETING	*4/11/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	5/6/2016

***Activities that involve consultant**