

ADDENDUM TO SOLICITATION

6/05/2016

This Addendum modifies the Solicitation Document(s) for Region 4 Project Specific SH60/SH257 & Little Thompson Channel Resurfacing CM only to the extent indicated herein. All other areas not specifically mentioned or affected by this Addendum shall remain in full force. This Addendum shall be added as a part of the RFP Documents.

=====

This Addendum is issued for one (1) reason(s): (1) to update the timeline in the Work Duration section of the Scope of Work in order to reflect changes to the anticipated construction schedule.

(1) The following documents included in the original solicitation are impacted by this Addendum, and updated versions of these documents are attached hereto for reference:

- a. Scope of Work, Section 6 Work Duration shall be modified to reflect an anticipated construction start date of “TBD, early CY 2017” instead of October 2016. Please note that the end date may or may not be modified similarly, depending on the actual start date of construction. For clarification, please contact Ben Raitano at (970) 350-2231 or Robin Stoneman at (970) 350-2227.**

END OF ADDENDUM

=====

This addendum does not represent a material change and is not required to be signed and returned with the consultant response.

Enclosure(s): Solicitation, Key Events Schedule, FOR Plan Set, FOR Specs,