

KEY EVENT SCHEDULE (Daily Journal; 5/26/2016, 6/2/2016)

**Region 4 Project Specific SH60&SH257 + Little-T Channel Resurfacing
Construction Management, Construction Inspection, and Materials Testing**

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	5/26/2016
SECOND ADVERTISEMENT	6/2/2016
SUBMIT SOI	*6/9/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SHORTLIST/SELECTION PANEL MEETING	6/20/2016
SHORTLIST NOTIFICATION	6/22/2016
OPTIONAL INTERVIEW	*7/7/2016
CHIEF ENGINEER SELECTION/APPROVAL	7/11/2016
NOTIFICATION	7/12/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*7/22/2016
AUDIT REQUESTED	7/25/2016
AUDIT COMPLETED	7/26/2015
COST NEGOTIATION MEETING	*7/20/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	8/15/2016

*Activities that involve consultant

****Please note: Dates are approximations and are subject to change****