

**KEY EVENT SCHEDULE (Daily Journal; 4/28/2016, 5/05/2016)**

**Region 4 PS US34/85 Interchange Reconstruction Design Services**

**AMENDED 5/6/2016**

**Region 4**

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	4/28/2016
SECOND ADVERTISEMENT	5/05/2016
<b>SUBMIT SOI</b>	<b>*5/19/2016</b>
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	5/31/2016
INTERVIEW	*6/9/2016
CHIEF ENGINEER SELECTION/APPROVAL	6/16/2016
NOTIFICATION	6/20/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*7/6/2016
AUDIT REQUESTED	7/6/2016
AUDIT COMPLETED	7/11/2015
COST NEGOTIATION MEETING	*7/11/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	8/5/2016

\*Activities that involve consultant