

**KEY EVENT SCHEDULE (Daily Journal: 2/18/2016, 2/25/2016)**

**Region 4 Project Specific US85/SH392 Reconstruction & Resurfacing  
Construction Management, Construction Inspection, and Materials Testing**

**Region 4**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>2/18/2016</b>
<b>SECOND ADVERTISEMENT</b>	<b>2/25/2016</b>
<b>SUBMIT SOI</b>	<b>*3/03/2016</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SHORTLIST/SELECTION PANEL MEETING</b>	<b>3/17/2016</b>
<b>OPTIONAL INTERVIEW</b>	<b>*4/04/2016</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>4/06/2016</b>
<b>NOTIFICATION</b>	<b>4/08/2016</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*4/22/2016</b>
<b>AUDIT REQUESTED</b>	<b>4/22/2016</b>
<b>AUDIT COMPLETED</b>	<b>4/27/2015</b>
<b>COST NEGOTIATION MEETING</b>	<b>*4/27/2015</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>5/20/2016</b>

**\*Activities that involve consultant**