

KEY EVENT SCHEDULE (Daily Journal; 2/11/16, 2/18/2016, 2/25/2016)
MODIFIED by Addendum 1 to Solicitation – 3/1/16

**Region 5 Project Specific SH90 K-01-C/K-01-L Bridge Replacement
Construction Management, Construction Inspection, and Materials Testing**

Region 5

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	2/11/2016
SECOND ADVERTISEMENT	2/18/2016
THIRD ADVERTISEMENT	2/25/2016
SUBMIT SOI	*3/17/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SHORTLIST MEETING	4/05/2016
INTERVIEW (Phone Q&A)	*4/05/2016
CHIEF ENGINEER SELECTION/APPROVAL	4/7/2016
NOTIFICATION	4/11/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*5/02/2016
AUDIT REQUESTED	5/03/2016
AUDIT COMPLETED	5/06/2015
COST NEGOTIATION MEETING	*5/06/2015
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	5/20/2016

*Activities that involve consultant