

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 7/21/16, 7/28/16, 8/4/16)**

**Region 1 NPS Right of Way/Survey Services**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>7/21/16</b>
<b>SECOND ADVERTISEMENT</b>		<b>7/28/16</b>
<b>THIRD ADVERTISEMENT</b>		<b>8/4/16</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>8/11/16</b>
<b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>9/1/16</b>
<b>INTERVIEW</b>		<b>N/A</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>9/7/16</b>
<b>NOTIFICATION</b>		<b>9/8/16</b>
<b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>9/20/16</b>
<b>AUDIT REQUESTED</b>		<b>9/21/16</b>
<b>AUDIT COMPLETED</b>		<b>9/28/16</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>9/28/16</b>
<b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>10/28/16</b>

**\*Activities that involve consultant**