

KEY EVENT SCHEDULE

MODIFIED 12/7/2016

CONSULTANT SELECTION PROCEDURE PROCESS
2 Week Ad (Denver Daily Journal) NOV 17th 2016 DEC 1ST 2016
KEY EVENT SCHEDULE “OPTIONAL INTERVIEW PHASE”

Region 1 US 85 I-76 to 124th Ave. NEPA 30% Design
PROJECT # NHPP 0853-103 (21510)

| <u>PUBLIC NOTICE PHASE</u> | <u>Date</u> |
|----------------------------|---------------------|
| FIRST ADVERTISEMENT | 11/17/2016 |
| SECOND ADVERTISEMENT | 12/01/2016 |
| SUBMIT SOI | * 12/15/2016 |

Below Dates To Be Revised

SHORT-LIST/SELECTION PHASE

| | |
|--|------------|
| SHORT LIST SELECTION BOARD MEETING | 12/20/2016 |
| CHIEF ENGINEER SELECTION APPROVAL | 12/22/2016 |
| NOTIFICATION | 12/22/2016 |
| INTERVIEW (Optional) Panel/Chief Approvals * | 01/17/2017 |

Below Dates To Be Revised by 2 additional weeks if Interview Phase Required

NEGOTIATION PHASE

| | | |
|--------------------------|---|-------------------|
| SUBMIT FINANCIAL PACKAGE | * | 01/10/2017 |
| AUDIT REQUESTED | | 01/10/2017 |
| AUDIT COMPLETED | | 01/17/2017 |
| COST NEGOTIATION MEETING | * | 01/19/2017 |

FINAL CONTRACT PHASE

| | |
|-----------------------------|-------------------|
| CONTRACT APPROVAL/EXECUTION | 02/02/2017 |
|-----------------------------|-------------------|

*Activities that involve consultant