

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE 3 Week Ad (Daily Journal; March 31st, April 7) April 14 2016

CDOT Region 1 Project Specific Environmental Clearance, Preliminary & Final Design
SH 79 Grade Separation at UPRR US 36 to Old Victory Road, East of Bennett Project # STA 0079-014 (21153)

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		03/31/2016
SECOND ADVERTISEMENT		04/07/2016
THIRD ADVERTISEMENT		04/14/2016
SUBMIT SOI	*	04/21/2016

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING		05/05/2016
CHIEF ENGINEER SELECTION APPROVAL		05/09/2016
NOTIFICATION		05/09/2016

INTERVIEW (If Necessary) 05/19/2016 **Dates below to be Revised** if Interview Phase Required

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	05/08/2016
AUDIT REQUESTED		05/19/2016
AUDIT COMPLETED		05/24/2016
COST NEGOTIATION MEETING	*	05/25/2016

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		06/10/2016
-----------------------------	--	-------------------

*Activities that involve consultant