

KEY EVENT SCHEDULE

CONSULTANT SELECTION PROCEDURE PROCESS

KEY EVENT SCHEDULE 2 Week Ad (Denver Daily Journal) OCT 20th & 27th 2016
“OPTIONAL INTERVIEW PHASE”

**Region 2 I-25 Pueblo Corridor Program Design STA 025A-018 (19195)
I-25 Corridor MP 94 to MP 104.5**

PUBLIC NOTICE PHASE

Date

FIRST ADVERTISEMENT		10/20/2016
SECOND ADVERTISEMENT		10/27/2016
SUBMIT SOI	*	11/03/2016

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING		11/16/2016
CHIEF ENGINEER SELECTION APPROVAL		11/18/2016
NOTIFICATION		11/18/2016

INTERVIEW (Optional) Panel/Chief Approvals		12/14/2016
--	--	------------

Below Dates to be Revised by 2 additional weeks if Interview Phase Required

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	12/07/2016
AUDIT REQUESTED		12/07/2016
AUDIT COMPLETED		12/15/2016
COST NEGOTIATION MEETING	*	12/16/2016

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		01/12/2017
-----------------------------	--	------------

*Activities that involve consultant