

REVISED KEY EVENT SCHEDULE 10/26/2016

CONSULTANT SELECTION PROCEDURE PROCESS

KEY EVENT SCHEDULE 2 Week Ad (Denver Daily Journal) OCT 20th & 27th 2016

“OPTIONAL INTERVIEW PHASE”

SOIs are now due: Thursday November 10, 2016 rather than Thursday November 3rd 2016

Region 2 I-25 Pueblo Corridor Program Design STA 025A-018 (19195)
I-25 Corridor MP 94 to MP 104.5

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		10/20/2016
SECOND ADVERTISEMENT		10/27/2016
SUBMIT SOI	*	11/03/2016
REVISED SOI DUE DATE		11/10/2016
<u>SHORT-LIST/SELECTION PHASE</u>		
SHORT LIST SELECTION BOARD MEETING		11/16/2016
REVISED Short List Selection Board Meeting		11/22/2016
CHIEF ENGINEER SELECTION APPROVAL		11/28/2016
NOTIFICATION		11/28/2016
INTERVIEW (Optional) Panel/Chief Approvals		12/14/2016

Below Dates to be Revised by 2 additional weeks if Interview Phase Required

<u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	12/12/2016
AUDIT REQUESTED		12/12/2016
AUDIT COMPLETED		12/16/2016
COST NEGOTIATION MEETING	*	12/16/2016
<u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		01/16/2017

*Activities that involve consultant