

KEY EVENT SCHEDULE
(Daily Journal; 9/29/2016, 10/06/2016)

R3 2017 CM Program (Tunnels)

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	9/29/2016
SECOND ADVERTISEMENT	10/6/2016
SUBMIT SOI* (extended from Daily Journal Ad)	10/20/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	10/27/2016
CHIEF ENGINEER SELECTION/APPROVAL	10/31/2016
NOTIFICATION	11/01/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*11/14/2016
AUDIT REQUESTED	11/15/2016
AUDIT COMPLETED	11/21/2016
COST NEGOTIATION MEETING	*11/21/2016
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	12/15/2016

***Activities that involve consultant**