

KEY EVENT SCHEDULE
(Daily Journal; 9/15/16, 9/22/2016, 9/29/2016)

R3 2017 CM Program (Eagle)

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	9/15/2016
SECOND ADVERTISEMENT	9/22/2016
THIRD ADVERTISEMENT	9/29/2016
SUBMIT SOI*	10/6/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	10/20/2016
CHIEF ENGINEER SELECTION/APPROVAL	10/24/2016
NOTIFICATION	10/26/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*11/11/2016
AUDIT REQUESTED	11/11/2016
AUDIT COMPLETED	11/17/2016
COST NEGOTIATION MEETING	*11/17/2016
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	12/09/2016

*Activities that involve consultant