

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Optional Interview)**

**CDOT Region 3 Construction Management & Inspection Services**

**I-70 Wildlife Fence Dotsero to Vail Project C 0702-304 (17778)**

**PUBLIC NOTICE PHASE 2 Week Ad March 10<sup>th</sup> & 17<sup>th</sup> 2016**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>03/10/2016</b>
<b>SECOND ADVERTISEMENT</b>	<b>03/17/2016</b>
<b>SUBMIT SOI</b>	<b>* 03/24/2016</b>

<b><u>SHORT-LIST/SELECTION PHASE</u></b>	
<b>SHORT LIST SELECTION BOARD MEETING</b>	<b>04/07/2016</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>	<b>04/11/2016</b>
<b>NOTIFICATION</b>	<b>04/11/2016</b>

**INTERVIEW (If Necessary) April 21<sup>st</sup> 2016**  
**Below dates to be Revised if Interview Phase Required**

<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>* 04/20/2016</b>
<b>AUDIT REQUESTED</b>	<b>04/20/2016</b>
<b>AUDIT COMPLETED</b>	<b>05/10/2016</b>
<b>COST NEGOTIATION MEETING</b>	<b>* 05/12/2016</b>

<b><u>FINAL CONTRACT PHASE</u></b>	
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>06/10/2016</b>

**\*Activities that involve consultant**